


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

SRN: PES1UG24CS506

NAME: Ujwal Sanikam L

Jira backlog with Epics and User Stories (Screenshot 1 for Sprint 2):





Story point assignments (Screenshot 2 for sprint 2):


The screenshot displays the Jira interface for the 'Clinical Trial Recruitment' project. The 'Backlog' tab is selected, showing a list of work items. The 'SCRUM Sprint 2' is active, running from September 4 to September 11, with 3 work items visible. The backlog is currently empty, with a message stating 'Your backlog is empty.' and a 'Create sprint' button. The work items listed are:

- SCRUM-10 Story 1: Submit Pre-screening Survey (Epic 1: Candidate ... To Do ...)
- SCRUM-11 Story 2: Evaluate Eligibility (Epic 1: Candidate ... To Do ...)
- SCRUM-12 Story 3: View Eligible Candidates (Epic 1: Candidate ... To Do ...)


The interface includes a search bar, a filter button, and a 'Create' button. The bottom of the screen shows the 'Backlog' tab with 0 work items and a 'Create sprint' button.

Sprint board (Active Sprint view Screenshot 3 for sprint 2:





Burndown Chart (Screenshot 4 for sprint 2):



Jira backlog with Epics and User Stories (Screenshot 1 for Sprint 1)

Spaces
Clinical Trial Recruitment

Summary Backlog Board Calendar Docs Reports +

Search backlog Filter

SCRUM Sprint 1 28 Aug - 4 Sep (3 work items) Complete sprint

- SCRUM-11 Story 2: Evaluate Eligibility Epic 1: Candidate ... Done
- SCRUM-12 Story 3: View Eligible Candidates Epic 1: Candidate ... Done
- SCRUM-13 Story 1: Submit Pre-screening Survey Epic 1: Candidate ... Done

+ Create

Backlog (6 work items) Create sprint

- SCRUM-14 Story 4: Schedule Candidate Interview Candidate Interview... To Do
- SCRUM-15 Story 5: Document Medical Review Notes Candidate Interview... To Do
- SCRUM-16 Story 6: Send Final Selection Notification Candidate Interview... To Do
- SCRUM-18 Story 7: Implement E-Signature Consent Forms Patient Onboardin... To Do
- SCRUM-19 Story 8: Build Daily Symptom Log Dashboard Patient Onboardin... To Do
- SCRUM-20 Story 9: Automate Anonymized Data Export Patient Onboardin... To Do

+ Create

Created Epic "SCRUM-17" View Epic · Copy link

Created Epic "SCRUM-18" View Epic · Copy link

Jira work item

SCRUM-17 / SCRUM-20

Story 9: Automate Anonymized Data Export

To Do ⌵ ⚡ + Improve Story

...

Description

As a clinical researcher, I need an export tool that automatically strips personally identifiable information (PII) from the patient logs so I can safely analyze the dataset.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements Try template


Details

Assignee


Unassigned Assign to me

Labels


Story point assignments (Screenshot 2 for Sprint 1)



Sprint board (Active Sprint view Screenshot 3 for Sprint 1)



Burndown Chart (Screenshot 4 for Sprint 1)



Completed work items View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-14	Story 4: Schedule Candidate Interview	Story	Candidate Interview...	Done		2
SCRUM-20	Story 9: Automate Anonymized Data Export	Story	Patient Onboarding...	Done		8
SCRUM-15	Story 5: Document Medical Review Notes	Story	Candidate Interview...	Done		2
SCRUM-16	Story 6: Send Final Selection Notification	Story	Candidate Interview...	Done		3
SCRUM-19	Story 8: Build Daily Symptom Log Dashboard	Story	Patient Onboarding...	Done		5
SCRUM-18	Story 7: Implement E-Signature Consent Forms	Story	Patient Onboarding...	Done		5

Reflection Questions:

1. Did your estimations reflect the actual effort?

ans. Because this was a simulation, no real development effort was spent, so the estimates are by relative. I used the Fibonacci scale and the values ranked the work sensibly. Simple, well-understood stories such as Story 3 (viewing eligible candidates) and Story 5 (documenting review notes) got 2 points. Stories with more logic, like the eligibility evaluation, got 5. Story 9 (automated anonymized data export) got the highest estimate, 8, because stripping personally identifiable information reliably carries the most complexity and risk.

2. Was your backlog well-prioritized?

ans. yes. I ordered the backlog by dependency and user impact. Story 1 (Submit Pre-screening Survey) was High priority because Stories 2 and 3 cannot work without candidate data, and later work such as interviews, consent and symptom logging builds on that pipeline. Grouping stories under three Epics (Pre-screening, Interview & Selection, Patient Onboarding & Data Tracking) also made it easy to see how each stage of trial recruitment depends on the one before it.

3. How did your simulated sprint align with your plan?

ans.

Both 1-week sprints matched the plan. Every story pulled into each sprint moved through To Do, In Progress, In Review and Done before I completed the sprint, and no stories were left over. I moved the cards on the board in one sitting, though, not across the real week, so this shows the workflow rather than real delivery pace. A real sprint would probably surface blockers and carry-over work that the simulation cannot.

4. What insights did the burndown chart give about your team's capacity?

ans.

The charts show how the board workflow translates into remaining work. Sprint 1 committed 10 points and Sprint 2 committed 25, so the second sprint was a much larger commitment. Since the stories were moved through the board in a simulated session, the charts do not represent real velocity. In a real project I would need several sprints of actual data before treating these numbers as capacity. The main lesson is that the burndown compares remaining work against the ideal guideline, so a large commitment like Sprint 2 would only be realistic if the first sprint's velocity supported it.

